

Year	Month	826CP	453CA	739CP	371CP
2014	July	3	4	1	2
2014	August	3	4	1	2
2014	September	2	3	4	1
2014	October	2	3	4	1
2014	November	1	2	3	4
2014	December	1	2	3	4
2015	January	4	1	2	3
2015	March	4	1	2	3
2015	April	3	4	1	2
2015	May	3	4	1	2
2015	June	2	3	4	1
2015	July	2	3	4	1
2015	August	1	2	3	4
2015	September	1	2	3	4
2015	October	4	1	2	3
2015	November	4	1	2	3
2015	December	3	4	1	2
2016	January	3	4	1	2
2016	March	2	3	4	1
2016	April	2	3	4	1
2016	May	1	2	3	4
2016	June	1	2	3	4
2016	July	4	1	2	3
2016	August	4	1	2	3
2016	September	3	4	1	2
2016	October	3	4	1	2
2016	November	2	3	4	1
2016	December	2	3	4	1
2017	January	1	2	3	4
2017	March	1	2	3	4
2017	April	4	1	2	3
2017	May	4	1	2	3

Plan: Aircraft will be moved during the first opportunity of the target month. This can include A9 or A5 or C12 Missions. A15 can be used as long as there are enough O-flights to justify the ferry. Groups may elect to pick up the airplane with group funds if available. Cameras and equipment will be separate from the airplane with the exception of the Satphone Bricks and SDIS laptops which will need to move with the aircraft.